COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 04/ 2021

ESTI MATE SUMVARY 13:45: 11
CONTI D C23972 ESTI MATE NO. 0002 PROG SPEC YR: 2005
PCN: 23972-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 118.0 DAYS TIME ALLOW 12/31/202 FI XED COVPLETI ON DAl
I 25 MAI NTENANCE PACKAGE PERCENT TIME:  24.63 ORI G TIME ALLOW 12/31/202 FI XED COVPLETI ON DAl
PROJECT NO. | MD252- 498
125 MAI NTENANCE PACKAGE
NAMVE OF ROAD:
PROJECT COUNTI ES: EL PASO
CONTRACTOR:
SEMA CONSTRUCTI ON, | NC. PAY PERI OD ENDI NG 01/ 04/ 2021 DATE TI ME STARTED 09/09/2020
7353 S. EAGLE STREET DATE LET 08/ 19/ 2020 DATE WORK BEGAN 10/ 26/ 2020
DATE AWARDED 09/ 02/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/09/2020 DATE ACCEPTED
CENTENNI AL CO 80112-42;(303)627- 2600 DATE NOTI CE TO PROCEED 09/ 09/ 2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 159, 156. 18 PARTI Cl PATI NG $ 159, 156. 18 $ 53, 750. 19
AWARD PRQIJECT AMT: $ 213, 123. 88 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 159, 156. 18 53,750. 19
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 159, 156. 18 53, 750. 19
TOTAL CLAI MS: $ 0.00 RETAI NAGE -3,196.86 -34.68
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 155, 959. 32 53, 715. 51
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 155, 959. 32 53, 715. 51
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 53,715.51

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C23972 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 23972-BID ESTI MATE RUN 01/ 04/ 2021
PRQJECT: | MD252- 498 ESTI MATE NO 0002 13: 45: 11
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 403-00720 Hot M x Asphalt (Patching) (Asphalt) 0. 000 0. 000
TON 0. 000 0.00
156. 52000 0. 000 0. 00
0010 403-00800 Enmer gency Pot hol e Repair 0. 000 0. 000
TON 0. 000 0. 00
268. 51000 0. 000 0.00
0015 403-09500 Furni sh Hot M x Asphal t 0. 000 0. 000
TON 0. 000 0.00
114. 04000 0. 000 0. 00
0016 403-09500 Fur ni sh HVA CMO #2 2, 755. 800 1, 850. 120
TON 905. 680 50, 763. 36
56. 05000 2, 755. 800 154, 462. 59
0019 411-10253 Emul Asph (CSS-1H) Furnish Only, CMO #2 1, 089. 000 396. 000
GAL 693. 000 2,986. 83
4.31000 1, 089. 000 4,693.59
0020 626- 00307 Mbbi |i zati on (Patchi ng) (Pot hol es) 0. 000 0. 000
EACH 0. 000 0. 00
543. 05000 0. 000 0.00
0025 626- 00307 Mobi |'i zation (Skim Patch) (Paver) 0. 000 0. 000
EACH 0. 000 0.00
1, 900. 68000 0. 000 0. 00
0030 626-00307 Mobi lization (Traffic Control) 0. 000 0. 000
EACH 0. 000 0. 00
553. 86000 0. 000 0.00
0035 630- 00000 Fl aggi ng 0. 000 0. 000
HOUR 0. 000 0. 00
27.69000 0. 000 0. 00
0040 630-00012 Traffic Control Managenent 0. 000 0. 000
DAY 0. 000 0.00
886. 17000 0. 000 0.00
0045 630-80341 Construction Traffic Sign (Panel Size A) 0. 000 0. 000
EACH 0. 000 0.00

5. 54000 0. 000 0. 00



CONTI D: C23972 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 23972-BID ESTI MATE RUN 01/ 04/ 2021
PRQJECT: | MD252- 498 ESTI MATE NO 0002 13:45: 11
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0050 630-80342 Construction Traffic Sign (Panel Size B) 0. 000 0. 000
EACH 0. 000 0. 00
5. 54000 0. 000 0. 00
0055 630-80343 Construction Traffic Sign (Panel Size O 0. 000 0. 000
EACH 0. 000 0. 00
5. 54000 0. 000 0.00
0060 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 0. 000 0. 000
Type
yee) EACH 0. 000 0. 00
216. 01000 0. 000 0. 00
0065 630-80359 Portabl e Message Sign Panel 0. 000 0. 000
DAY 0. 000 0. 00
166. 16000 0. 000 0.00
0070 630-80360 Drum Channel i zi ng Devi ce 0. 000 0. 000
EACH 0. 000 0. 00
2.22000 0. 000 0. 00
0075 630-85011 I npact Attenuator (Tenporary) 0. 000 0. 000
DAY 0. 000 0. 00
553. 86000 0. 000 0. 00
0080 630-85041 Mobi | e Attenuat or 0. 000 0. 000
DAY 0. 000 0. 00
609. 24000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 159, 156.18 $ 53,750.19% 159, 156. 18

PRQJECT TOTAL CURRENT AMI $ 159, 156.18 % 53,750.19% 159, 156. 18



